GRIP Plan of the day

Monday, September 20, 2010

--------------------------------------------------------

DC-8 (Times in EDT)

Tuesday, Sep 21 - Science Flight STX - STX
0900 Power on
0030 Preflight Brief
1130 Door Close
1200 Take off (16Z)
2100 Land

1000 14Z Science telecon
1200 16Z Tri-Agency Forecaster telecon

Wednesday, Sep 22 - Science Flight STX - FLL
0900 Power on
1030 Preflight Brief
1130 Door Close
1200 Take off (16Z)
2000 Land

1000 14Z Science telecon
1200 16Z Tri-Agency Forecaster telecon

Thursday, Sep 23 - No Fly Day
GROUP PHOTO AT THE PLANE AT 9:00 AM
Packing for PI truck to DFRC
All items that came in the truck should
be packed for return by COB Thursday
Coordinate with Quincy Allison

1000 14Z Science telecon
1200 16Z Tri-Agency Forecaster telecon

--------------------------------------------------------

Global Hawk (Times in PDT)
Tuesday, Sep 21 - No Fly Day
Possible Dropsonde Ramp Test & Tech Brief
Possible Preflight
Power on/Access - TBD

0700 14Z Science telecon
0900 16Z Tri-Agency Forecaster telecon

Wednesday, Sep 22 - Possible Dropsonde Test Flights
Schedule TBD

0700 14Z Science telecon
0900 16Z Tri-Agency Forecaster telecon

Thursday, Sep 23 - Possible Preflight Day

0700 14Z Science telecon
0900 16Z Tri-Agency Forecaster telecon

------------------------------

WB-57 (Times in CDT)

Tuesday, Sep 21 - No Fly Day

0900 14Z Science telecon
1100 16Z Tri-Agency Forecaster telecon

Wednesday, Sep 22 - No Fly Day

0900 14Z Science telecon
1100 16Z Tri-Agency Forecaster telecon

Thursday, Sep 23 - No Fly Day

0900 14Z Science telecon
1100 16Z Tri-Agency Forecaster telecon

------------------------------