GRIP Plan of the day

Monday, September 27, 2010

--------------------------------------------------------

DC-8 (Times in PDT)

The DC-8 has completed it's GRIP commitment

--------------------------------------------------------

Global Hawk (Times in PDT)

Tuesday, Sep 28 - No Fly Day
Dropsonde Tests

0845 1545Z Science telecon
0900 16Z Tri-Agency Forecaster telecon

Wednesday, Sep 29 - Possible Dropsonde test flight
Times TBD

0845 1545Z Science telecon
0900 16Z Tri-Agency Forecaster telecon

Thursday, Sep 30 - Possible Dropsonde test flight
Times TBD

0845 1545Z Science telecon
0900 16Z Tri-Agency Forecaster telecon

--------------------------------------------------------

WB-57 (Times in CDT)

Tuesday, Sep 28 - Possible Science Flight
Times TBD

1045 1545Z Science telecon
1100 16Z Tri-Agency Forecaster telecon

Wednesday, Sep 29 - Possible Science Flight/Decision for Transit to Tampa
Times TBD
Thursday, Sep 30 - Possible Science Flight/Transit flight
Times TBD

-----------------------------------------------